March 25,2014

To: Sam Chummar, Project Officer, EPA Region 5
From: Trenna Seilheimer, START Project Manager, Weston Solutions, Inc.
Subject: Amendment Request for ER-Whiting Refinery

Address: Whiting, Lake County, Indiana
TDD No.: S05-0005-1403-009

Start Date: March 25, 2014

Contract No.: EP-S5-06-04

OSC: Steve Faryan/Mike Beslow

SSID: Z5NB

Activity Code: RS

Dear Mr. Chummar:

Pursuant to the above referenced contract, please amend the START Technical Direction
Document (TDD) S05-0005-1403-009 (ER-Whiting Refinery) to address the
continuation of ER oversight activities that are requested by the On-Scene Coordinators
(OSCs).

The response activities related to the ER-Whiting Refinery Site are critical to the
protection of human health and the environment due to crude oil contamination in Lake
Michigan from a release on March 24, 2014. On March 25, 2014, WESTON supplied a 2-
person day shift and a 2-person night shift per the request of the OSCs.

By noon on March 26, 2014, WESTON START will have expended 100 percent of the
initial $10,000 authorized opening budget.

At the request of the OSC, this incremental amendment request is for the following
activities associated with the ER-Whiting Refinery Site:

e Continue to provide 24 hour ER oversight activities at the Site. This includes
four START members through Friday March 28, 2014.

e Provide project management and technical support including preparation of
reports and maps, analytical procurement, data validation, and coordination of
ongoing field activities, through Friday March 28, 2014, as required.

The increased funding is anticipated to allow WESTON to provide the technical support
listed above, and perform contract required project management activities through March
28, 2014. Additional field support, final reporting, and project close-out costs have not
been included and will be addressed in a separate amendment request.
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The following table summarizes the amendment required to provide the support
requested by the OSC:

Budgeted Dollars $10,000 $20,000 $30,000
Amendment Period 3/26/2014 . 3/28/2014
Estimated Project 6/11/2014
Completion Date
Title Signature Date

START Project Manager :S g ‘ Q ‘z ’ 3/25/2014
EPA OSC

Is there an Action Memo for this Site? Yes No

Is the increased funding included in the Action Memo? Yes No
START Program Manager
EPA Project Officer
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